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CONTRACT ADMINISTRATION §& SETTLEMENT T T T ATy G TPy ey sy
BRANCH/PD/OL /A
ESTIMATED COMPLETION DATE
N/A

NAME OF CONTRACTOR

Declass Review by NGA.

I Development., Studies and Models

TYPE

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves E] Yo Funos I ves [Jwo IF ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - } :oe RGTG!‘SE: DITIONAL FUNDS INVOLVED.

PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES DNO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES Eig No
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES"
1S THIS AN INCENTIVE CONTRACT [ ves o NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
0 cosr [J penrormance 0O seciveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] OUTSTANDING 3. [:] ABOVE AVERAGE 5. [:] BELOW AVERAGE 7. [:] UNSATISFACTORY
D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.
Sea Revarse

RECOMMENDED ACTION

EE] CONT INUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
SAT!SFACTORY PERFORMANCE

[:] TERMINATE [:] OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. | DOES NOT . | DOES NoOT
ITEM REC'D |~ appLy ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END I TEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

o B April 1966
SIGNATURE OF INSPECTOR ; ’ ' DIVISION
Plans and Development
INSPECTOR"® S1GNATURE OF APPROVER
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PAR 21L REVERSAL PROCESSOR, RT-12, This project should be signed off in April.
Model ie installed in WPIC and all dewelopment funds have been expended. 100%
work completed, 100% funds expended. A number of changes in parts have been
mede by Satisfactory.

PAR 215 ROLLER TRANSPORT PROCESSOR, RI-2L, Modification is required to feed

the machine; however, this lead-tab requirement will be turned over to a contractor
to perform. The machine therefore should be accepted and signed-off since ell
other requiremants are reasonably fulfilled. The RT-24 is installed and in

PAR 207 DEFINITIVE STUDY OF CONTACT PRINTERS. The Final Report was received on
11 April 1966. The Development Branch must yet make an evaluation of the report.
If successful, a "phase II" study will commencs with new funding. 100% wvork
complaeted, 100% funds expended.

PAR 233 ZOOM (6x to 60x) PROJECTION IENS. Work had just begun when it vas
discovered that NPIC would have to redefine the requirements due to the unsatis-
factory low transmittance through the high-index glass. 2% work completed,

10% funds expended.

PAR 243 BRIEFING PRINT ENLARGER PROTOTYPE (#99724L). Work has commenced on
the prototype. u% work completed, funds expended, not known, Above Average.

/PAR 245 BPE LENS SYSTEM 60x to 160x (#997606). [ | sal 1s due in April. JgX
be developed parallel to PAR 2k3. Cost estimated @ & ' 25X

operating condition in NPIC, 100% work completed, 100% funds expended. Jatisfactony.
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